

CONFIDENTIAL**CONFIDENTIAL**

25X1

**PROGRESS REPORT
NO. 4****Development of the ET-2 (Phase II) - Task 7, Pinto
Project 3027**

25X1

PERIOD: 1 May 1955 to 1 August 1955**OBJECTIVE**

The aim of this task is the production of three improved models, design information, and complete manufacturing drawings and specifications for a miniaturized electromechanical transmitter known as the ET-2.

PROGRESS

Progress during this last report period was impeded considerably by a labor dispute involving the production personnel. The engineering people within the company did not participate in the strike: therefore a considerable production backlog was generated. Due to the strike and the production overload the project has incurred a delay of approximately six weeks.

STATUS

All of the parts for the ET-2 have been designed and drafted and are in production. The component boards have been assembled and are ready for assembly into the final units. The present production schedule is such that all of the mechanical parts will be ready for assembly by 30 August 1955.

PLANS

It is planned to complete the fabrication and testing of the three models during the next report period.

PERSONNEL

The following personnel were assigned to this project during this report period.

Project Supervisor
Mechanical Engineer
Electrical Engineer
Engineering Assistant



25X1

his material contains information affecting the national defense of the United States within the meaning of the Espionage Laws, Title 18, U. S. C., Sections 793 and 794, the transmission or revelation of which in any manner to an unauthorized person is prohibited by law.

CONFIDENTIAL**CONFIDENTIAL**

Page 1 of 2

CONFIDENTIAL



PX 71802-4

CONFIDENTIAL

<div style="border: 1px solid black; width: 500px; height: 100px;"></div>		Registry No. <u>By hand - HSP</u> 25X1
		Material No.: <u>276</u>
		Date <u>23 August 1955</u>
TO: Mail		
FROM: <div style="border: 1px solid black; width: 150px; height: 20px;"></div>	<div style="border: 1px solid black; width: 350px; height: 50px;"></div>	25X1

I have personally received the CLASSIFIED material as identified below. I assume full responsibility for the safe handling, storage, and transmittal elsewhere of this material in accordance with existing regulations governing the handling of CLASSIFIED material. The CLASSIFIED material, including enclosures and attachments, is identified as follows:

CLASSIFICATION

DESCRIPTION

SECRET

Orig and 1 cc ltr ser 276 dtd 23 Aug 1955

CONFIDENTIAL

4 copies Progress Report No 4, Proj 3027-7

25X1

File *XC 578 tab 7*

The original copy of this receipt must be signed personally by the addressee or his duly authorized representative and returned at once to the sender.

Retain carbon copy for file.

Signed: 25X1

For: _____

Title: _____

Date: 8/23/55

UPON REMOVAL OF ATTACHED DOCUMENTS, THIS RECEIPT MAY BE DOWNGRADED TO _____

817

25X1

King 9-6705

25X1

23 August 1955

SECRET

Serial No. 276

25X1

Subject: Contract No. (RD) XG-578
Task Order No. 7

Dear Sir:

Enclosed herewith are four (4) copies of Progress Report No. 4 prepared under the subject contract task order. This report covers the period 1 May 1955 to 1 August 1955.

Very truly yours,

25X1

Contract Representative

HSF:f

Enclosures (4)

This document contains information affecting the national defense of the United States within the meaning of the Espionage Laws, Title 18, U.S.C., Sections 793 and 794. The transmission or the revelation of its contents in any manner to an unauthorized person is prohibited by law.

SECRET